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RFQ No. SRP380-16-Q-0037, Supply and Installation of 25-TOR ACCU and AHU (Direct Expansion) at U. S. Embassy
Koror, Palau, is being amended as follows:

1. Under Section E, 52.211-10, item (c), page 4, is being changed to read as follows:
(¢c) complete the entire work ready for use not later than 30 working days.

2. Under Attachment 4, Scope of Work, Section X, paragraph (a) is being changed to read as follows:
(a) The contractor guarantees to complete the work within One Hundred Eighty (180) calendar days from the date
of Notice to Proceed. Downtime of the existing Air-conditioning system in the Chancery building shall be limited to two (2)

consecutive days on weekends.
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3. Under Section G, Special Requirements, paragraph G.1.0 to G.1.3 were marked reserved.
4. Replaced existing pages with the attached revised pages 1, 4, 6, 8, 18, 32, 33, 38.

5. To extend the submission deadline from 2:00 pm, April 21, 2016 to April 28, 2016 no later than 2:00 pm (Manila Time).

6. The attached Minutes of the Site Visit and Pre-proposal Conference as well as the Questions and Answers are hereby made
part of this amendment.

7. All other terms and conditions remain unchanged and in full force and effect.
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MINUTES FROM SITE VISIT AND PRE-PROPOSAL CONFERENCE
OF 12 APRIL 2016
RFQ No. SRP380-16-Q-0037
25-TOR ACCU and AHU (Direct Expansion) at U.S. Embassy Koror, Palau

A site visit was conducted at the U.S. Embassy Koror, Palau with the assistance GSO Koror who also doubled as Manila
FAC representative, Mr. Raymond Barao. A pre-quotation conference followed via teleconference shortly after the site
visit. Representatives from the Manila Facilities Management Office, Engr. Reuel Bautista, Mr. Bernie Dela Cruz and
Manila Contracting & Procurement representatives, Bryan Gatmaitan and Jackie Kho were present and introduced at
the start of the conference.

Discussion of the Solicitation Package

The following sections of the solicitation were highlighted:

Standard Form 18 cover sheet

Deadline of submission of offers: 21 April 2016, 2:00 PM

Contracting and Procurement Office must receive the offer on or before the deadline
No offers will be accepted after the said deadline

No email submission

Section A: Prices/Cost

Contractor shall provide a firm fixed price to include all labor, materials, overhead (including insurance and
profit)

Firm fixed price Contract. Price is not subject to adjustments due to any escalation in the cost of materials,
tools, equipment, fuel, transportation, labor or inflation rate, or because of the contractor's failure to
properly estimate or accurately predict the cost or difficulty of achieving the results required, or due to
fluctuations in currency exchange rates.

All prices shall be in U.S. Dollar

Value Added Tax — USG is VAT-Exempt; VAT is not applicable

Section C: Packaging and Marking (page 2):

All materials to be delivered to the site must be marked as:
American Embassy
Koror, Palau
For: (Contract No. to be provided upon award)

Section D: Inspection and Acceptance:

The COR, or his/her authorized representatives, will inspect from time to time the services being performed
and the supplies furnished to determine whether work is being performed in a satisfactory manner, and that
all supplies are of acceptable quality and standards.

The Contractor shall be responsible for any countermeasures or corrective action, within the scope of this
contract, which may be required by the Contracting Officer as a result of such inspection.

Section E — Deliveries or Performance (pages 4-6)

Completion of this project must be within 30 working days (delivery and installation)

LD (liquidated damages) is amounting to $440.80 for each calendar day of delay until the work is completed
or accepted.

Working Hours, 7:30 am -4:30 pm, Mon- Fri except Holidays (please refer to attachment 5 on page 39)
Preconstruction Conference will be held 10 days after the contract award via teleconference to discuss the
schedule, submittals, notice to proceed, mobilization and other important matters
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Section F — Contract Administration Data (page 7)

COR — FAC Chief Engineer
Invoices shall be submitted to Financial Management Center (please refer to page 7) for the complete

address. Requests for payments may be made no more frequently than monthly. Payment via EFT within 30
days.

Section G - Special Requirements (pages 8-12)

Insurance Required: Bodily injury - US$3,000 per occurrence, US$6,000 cumulative;

Property damage - US$3,000 per occurrence, US$6,000 cumulative.
Construction Personnel Security - the Contractor shall have ten calendar days to submit to the Contracting
Officer the list of workers and supervisors assigned to this project (Attachment 6: page 40 - RSO Biographic
Data) for the Government to conduct all necessary security checks.
The general liability policy required of the Contractor shall name “the United States of America, acting by
and through the Department of State”, as an additional insured with respect to operations performed under
this contract
Bonds (Performance and Payment Bond)

Section H ~ Contract Clauses {pages 11-15)

52.222-50 Combating Trafficking in Persons. USG has a zero tolerance policy. Every instance of
trafficking will be examined and could result in termination of employees or subcontractors, suspension of
contract payments or contract terminations.

52.204-13 SYSTEM FOR AWARD MANAGEMENT (SAM). Award cannot be made unless the contractor
has an active SAM Registration

Section I - List of Attachments, (pages 18)

Referred to page 18 for the list of attachments

Section J — Quotation Information (pages 19-22)

Volume 1 - 2 copies (Completed SF18 including Attachment 4 “Breakdown of Proposal Price By Divisions of
Specifications, completed Section L “Representations and Certifications and a printed copy of SAM
registration status

Volume 2 - 2 copies (Performance schedule in the form of a bar chart and Business Management/ Technical
Proposal

Volume 3 - 2 copies (Drawings)

Must be delivered and received on or before the deadline to the following address:

Contracting & Procurement (C&P)

General Services Office (GSO)

Attn: Contracting Officer

U.S. Embassy Manila

Seafront Compound,

Pasay City, Philippines 1300

Offeror was also reminded to submit physically separate volumes

Section K — Evaluation Factors for Award (pages 22-23)

To be acceptable and eligible for evaluation, proposals must be prepared following Section J and must meet
all the requirements in the other sections of this solicitation.

The Government intends to award a contract resulting from this solicitation to the lowest priced, technically
acceptable offeror who is a responsible contractor.
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Section L — Representations, Certifications and other statements of offerors (pages 24-31)
- Must fill up all information needed. Mark N/A for not applicable items

The prospective offeror was instructed to submit written questions no later than 2:00pm (Koror Local Time) on 14
April 2016 and was reminded to regularly check the website for updates regarding the solicitation. The discussion
concluded and attendees were thanked for their presence and expression of interests in serving the U.S. Government.
The meeting was adjourned.

Prepared by: Reviewed by:

Jacquelyn D. Kho

Procurement Agent

Noel Arturo G. Ocampo . Klimowski
C&P Assistant Supervisor Contracting Officer

cc: FAC
All prospective offerors
Solicitation file



Page 4 of 4

QUESTIONS & ANSWERS
RFQ No. SRP380-16-Q-0037
25-TOR ACCU and AHU (Direct Expansion) at U.S. Embassy Koror, Palau

The following questions were raised during teleconference. The corresponding replies are hereby provided
{refer to the Solicitation details marked A002):

1. @ Can the deadline of submission of quotation be moved to a later date?

A THE DEADLINE IS HEREBY EXTENDED FROM 2:00 PM OF APRIL 21, 2016 TO 2:00 PM OF APRIL
28, 2016 (MANILA TIME). REFER TO AMENDMENT NO. A002

2. Q Due to the logistic on the delivery of the equipment, can the number of days to complete the
project be changed to six (6) months?

A SECTION E, 52.211-10 ITEM C IS HEREBY AMENDED TO CHANGE THE COMPLETION PERIOD
FROM 30 WORKING DAYS TO 180 CALENDAR DAYS. REFER TO AMENDMENT NO A002,

3. Q Can working hours be changed to a 24-hour working period on a daily basis?
A THE STANDARD WORKING HOURS OF THE EMBASSY IS FROM MONDAY TO FRIDAY, 7:30 AM
TO 4:30 PM. REFER TO SECTION E — WORKING HOURS FOR GUIDANCE REGARDING EXTENDED
HOURS

4. Q Can the requirement for bonds be removed from the solicitation since there are no financial

institutions in Koror with available bonding services?

A BONDS WILL NO LONGER BE A REQUIREMENT BUT THE INSURANCE WILL STILL BE IN EFFECT.
REFER TO AMENDMENT A002
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discovery of defects after final completion, and except for items specifically excluded in the
notice of final acceptance.

D22 The "date of final completion and acceptance" means the date determined by the
Contracting Officer when final completion of the work has been achieved, as indicated by
written notice to the Contractor.

D.2.3 FINAL INSPECTION AND TESTS. The Contractor shall give the Contracting
Officer at least five (5) days advance written notice of the date when the work will be fully
completed and ready for final inspection and tests. Final inspection and tests will be started not
later than the date specified in the notice unless the Contracting Officer determines that the work
is not ready for final inspection and so informs the Contractor.

D.2.4 FINAL ACCEPTANCE. Ifthe Contracting Officer is satisfied that the work
under the contract is complete (with the exception of continuing obligations), the Contracting
Officer shall issue to the Contractor a notice of final acceptance and make final payment upon:

e Satisfactory completion of all required tests,

e A final inspection that all items by the Contracting Officer listed in the Schedule
of Defects have been completed or corrected and that the work is finally complete
(subject to the discovery of defects after final completion), and

¢ Submittal by the Contractor of all documents and other items required upon
completion of the work, including a final request for payment (Request for Final
Acceptance).

E. DELIVERIES OR PERFORMANCE

52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK
(APR 1984)
The Contractor shall be required to:
(a) commence work under this contract within 30 working days after the date the
Contractor receives the notice to proceed,
(b) prosecute the work diligently, and,
(c) complete the entire work ready for use not later than 180 calendar days. 8

=2

The time stated for completion shall include final cleanup of the premises.

52.211-12  LIQUIDATED DAMAGES - CONSTRUCTION (SEPT 2000)

(a) If the Contractor fails to complete the work within the time specified in the
contract, or any extension, the Contractor shall pay liquidated damages to the Government in the
amount of $440.80 for each calendar day of delay until the work is completed or accepted.

B B S Y
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NOTICE TO PROCEED

(a) After receiving and accepting any bonds or evidence of insurance, the Contracting
Officer will provide the Contractor a Notice to Proceed. The Contractor must then prosecute the
work, commencing and completing performance not later than the time period established in the
contract.

(b) Itis possible that the Contracting Officer may elect to issue the Notice to Proceed
before receipt and acceptance of any bonds or evidence of insurance. Issuance of a Notice to
Proceed by the Government before receipt of the required bonds or insurance certificates or
policies shall not be a waiver of the requirement to furnish these documents.

WORKING HOURS

All work shall be performed during 0730 hours to 1630 hours, from Mondays thru
Fridays except holidays (ATTACHMENT 5). Other hours, if requested by the Contractor,
may be approved by the Contracting Officer's Representative (COR). The Contractor shall give
24 hours in advance to COR who will consider any deviation from the hours identified above.
Changes in work hours, initiated by the Contractor, will not be a cause for a price increase.

PRECONSTRUCTION CONFERENCE

A preconstruction conference will be held 10 days after contract award at U.S. Embassy
Manila, Seafront Compound, Pasay City, Philippines or via teleconference to discuss the
schedule, submittals, notice to proceed, mobilization and other important issues that effect
construction progress. See FAR 52.236-26, Preconstruction Conference.

DELIVERABLES - The following items shall be delivered under this contract:

Description Quantity Deliver Date Deliver To

Section G. Insurance 1 10 days after award | CO

Section E. Construction Schedule 1 10 days after award | COR

Section E. Preconstruction Conference 1 10 days after award | COR

Section G. Personnel Biographies 1 10 days after award | COR
Last calendar day ‘

Section F. Payment Request 1 of each month COR
15 days before

Section D. Request for Substantial Completion 1 inspection COR
5 days before

Section D. Request for Final Acceptance 1 inspection COR

po e e e B R e
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G. SPECIAL REQUIREMENTS

G.1.0 RESERVED

G.1.1 RESERVED

G.1.2 RESERVED

NO O >

G.1.3 RESERVED

G.2.0  INSURANCE - The Contractor is required by FAR 52.228-5, "Insurance - Work
on a Government Installation" to provide whatever insurance is legally necessary. The
Contractor shall at its own expense provide and maintain during the entire performance period
the following insurance amounts:

G.2.1 GENERAL LIABILITY (includes premises/operations, collapse hazard, products,
completed operations, contractual, independent contractors, broad form property damage,
personal injury) :

(1) BODILY INJURY, ON OR OFF THE SITE, IN U.S. DOLLARS
Per Occurrence USD 3,000.00
Cumulative USD 6,000.00
(2) PROPERTY DAMAGE, ON OR OFF THE SITE, IN U.S. DOLLARS
Per Occurrence USD 3,000.00
Cumulative USD 6,000.00

G.2.2 The foregoing types and amounts of insurance are the minimums required. The
Contractor shall obtain any other types of insurance required by local law or that are ordinarily or

o s e e e T S e e .
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Contractor shall immediately take corrective action. If the Contractor fails or refuses to
promptly take corrective action, the Contracting Officer may issue an order suspending all or
part of the work until satisfactory corrective action has been taken. The Contractor shall not be
entitled to any equitable adjustment of the contract price or extension of the performance
schedule on any suspension of work order issued under this clause.

(End of clause)

652.242-73  AUTHORIZATION AND PERFORMANCE (AUG 1999)

(a) The Contractor warrants the following:

(1) That is has obtained authorization to operate and do business in the country or
countries in which this contract will be performed;

(2) That is has obtained all necessary licenses and permits required to perform this
contract; and,

(3) That it shall comply fully with all laws, decrees, labor standards, and regulatwns of
said country or countries during the performance of this contract.

(b) If the party actually performing the work will be a subcontractor or joint venture partner,
then such subcontractor or joint venture partner agrees to the requirements of paragraph (a) of
this clause.

(End of clause)

652.243-70  NOTICES (AUG 1999)

Any notice or request relating to this contract given by either party to the other shall be in
writing. Said notice or request shall be mailed or delivered by hand to the other party at the
address provided in the schedule of the contract. All modifications to the contract must be made
in writing by the Contracting Officer.

(End of clause)
L. LIST OF ATTACHMENTS
ATTACHMENT NUMBER OF
NUMBER DESCRIPTION OF ATTACHMENT PAGES

Attachment 1 RESERVED

Attachment 2 RESERVED

Attachment 3 Breakdown of Price by Divisions of Specifications

Attachment 4 Scope of Work

Attachment 5 List of American Holidays
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Attachment 6 RSO Biographic Data
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ATTACHMENT #1
RESERVED
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ATTACHMENT #2
RESERVED
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Supply of full charge of Freon.

The contractor shall put up temporary barriers or yellow caution tapes to keep away people from
work site.

The Contractor shall furnish all tools and special equipment to perform all tasks required.

All temporary connections to existing utility lines will be made by the Contractor. The Contractor
shall enforce strict utilities conservation practices.

X.  SPECIFIC TASKS

a.

The contractor guarantees to complete the work within One Hundred Eighty (180) calendar
days from the date of Notice to Proceed. Downtime of the existing Air-conditioning system in
the Chancery building shall be limited to two (2) consecutive days on weekends.

The Contractor shall and submit to the COR or GTM a “Daily Log Sheet”, completed daily. Data
to be reported includes data on workers by classification, the move-on and move-off of
construction equipment furnished by the prime and subcontractor or furnished by the Government,
and materials and equipment delivered to the site.

X1 CLEANING TASKS

a.

The contractor shall continuously, during the progress of the work, remove and dispose of dirt and
debris and keep work area clean, neat and orderly and in such order as to prevent safety hazards.
Debris shall be collected and removed from the job-site daily.

Domestic rubbish containers on the premises shall not be utilized by the Contractor for storage or
disposal of construction rubbish

XIIL SAFETY

a.

b.

The project safety, in all respects, is the sole responsibility of the Contractor.

The Contractor shall comply with the U.S. OSHA (Occupational Safety and Health
Administration) and Local Safety and Health Requirements, and shall assume full responsibility
and liability for compliance with all other applicable standards and regulations pertaining to
accident prevention, life, health, and safety of personnel, as well as preventing damage to
materials, supplies, and equipment. The Contractor will hold the Government and its agents
harmless for any action, errors, or omission on his part, his employees, or his subcontractors that
result in illness, injury or death.

The Contractor shall provide employees with and require the use of safety equipment, personal
protective equipment and device necessary for protection.

The Contractor is responsible for all injuries to his workers.

RFQ No. SRP380-16-Q-0037
SUPPLY AND INSTALLATION OF 25-TOR ACCU AND AHU (DIRECT EXPANSION)-
AT U.S. EMBASSY KOROR, PALAU

Page 38 of 40

NOOD



